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SUBJECT : Project Monitor at

,;__Td_me_and Place of Meeting: 14 October 1955 at 1 - 25X1
\ 25X1

2. Attendance: 25X1

3. Discussion:

a. Tt now seems that it will take until approximately the first
of the year to finish all the manual and report work still left on
P-101B. The twenty units, however, should all be shipped by the end
of October. T t to expedite the photograph problem, it was
suggested that send a man to Washington to use the darkroom 25X1
facilities of APD. This will save a lot of time in handling and
should speed things up substantially.

b. Swill agk for a three month extension of time 25X
without additional funds. From current estimates, Qt‘eele 25X1
that they will overspend by about $2000. If possible, ey desire

approval to use funds left over from the supplementary appropriation
of $6854.09 for the Model D unit. This would be done by charging to
that task expenditures occured in fabricating pieces vwhich were meant
for Model B, but were used for model D. The original cost of these
Model D parts were charged to B and some contractual approval is needed
to refer these charges to the D task. A letter will follow requesting
this authorization and APD will route it to the contracting officer.

c. S would be interested in building for us more of 25X
eigher the Model D units or the battery charger portion of the B unit.
They would be glad to quote on any gpecifications.
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